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ESTIMATE RUN 02/25/2003

ESTIMATE SUMMARY 11:21:18

CONTID: C13831         ESTIMATE NO: 0002 PROG 2002

PCN: 13831-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 AT 88TH, RECONSTRUCTION PERCENT TIME:

PROJECT NO: IM 0761-184                   

I76 AT 88TH, RECONSTRUCTION

NAME OF ROAD: I76 AT 88TH

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 01/31/2003 DATE TIME STARTED 12/02/2002

6374 S. RACINE CIRCLE DATE LET 10/10/2002 DATE WORK BEGAN 12/02/2002

 DATE AWARDED 11/06/2002 DATE TIME STOPPED 01/12/2006

 DATE CONTRACT EXECUTED 11/20/2002 DATE ACCEPTED 01/12/2006

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 12/02/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,760,292.08 PARTICIPATING $ $ 408,153.73

AWARD PROJECT AMT: 4,803,222.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,594.59

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.59

WORK DAYS

WORK DAYS

8.53%

6,183,492.39

408,153.73

408,153.73

404,559.14

$

$

$

$

576,799.69

0.00

576,799.69

0.00

576,799.69

-5,660.57

0.00

571,139.12

0.00

AMOUNT DUE 571,139.12 404,559.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 404,559.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

37.0 TIME ALLOW: 294

ORIG TIME ALLOW: 225
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PCN: 13831-BID    ESTIMATE RUN 02/25/2003

PROJECT: IM 0761-184                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 0.000

0.000

202-00001  
 

7.000

EACH

1,200.00000 0.000.000

0.00

0010 REMOVAL OF PIPE 0.000

0.000

202-00035  
 

839.000

LF  

14.51000 0.000.000

0.00

0015 REMOVAL OF MEDIAN COVER 0.000

0.000

202-00195  
 

330.000

SY  

2.15000 0.000.000

0.00

0020 REMOVAL OF CURB AND GUTTER 0.000

0.000

202-00203  
 

791.000

LF  

5.10000 0.000.000

0.00

0025 *REMOVAL OF CONCRETE PAVEMENT 0.000

0.000

202-00210  
 

59,858.000

SY  

2.15000 0.000.000

0.00

0030 *REMOVAL OF ASPHALT MAT 1,722.000

1,290.000

202-00220  
 

32,965.000

SY  

1.90000 5,722.803,012.000

2,451.00

0035 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

6,589.000

SY  

3.20000 0.000.000

0.00

0040 *REMOVAL OF PAVEMENT MARKING 0.000

4,867.000

202-00250  
 

27,133.000

SF  

1.28000 6,229.764,867.000

6,229.76

0045 *REMOVAL OF LIGHT STANDARD 0.000

0.000

202-00700  
 

3.000

EACH

207.05000 0.000.000

0.00

0050 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

35.000

EACH

51.25000 0.000.000

0.00

0055 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

16.000

EACH

102.50000 0.000.000

0.00
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PCN: 13831-BID    ESTIMATE RUN 02/25/2003

PROJECT: IM 0761-184                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF IMPACT ATTENUATOR 0.000

0.000

202-00895  
 

1.000

EACH

1,500.00000 0.000.000

0.00

0065 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

2,729.000

LF  

2.77000 0.000.000

0.00

0070 REMOVAL OF GUARDRAIL TYPE 4 0.000

0.000

202-01140  
 

4,285.000

LF  

3.85000 0.000.000

0.00

0075 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

8.000

EACH

292.13000 0.000.000

0.00

0080 CLEAN CULVERT 0.000

0.000

202-04002  
 

7.000

EACH

1,000.00000 0.000.000

0.00

0085 *SANDBLASTING 0.000

0.000

202-05150  
 

14,517.000

SF  

0.41000 0.000.000

0.00

0090 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 560.250

0.000

203-00010  
 

29,973.000

CY  

4.40000 2,465.10560.250

0.00

0095 *POTHOLING 1.500

1.000

203-01597  
 

26.000

HOUR

150.00000 375.002.500

150.00

0100 TOPSOIL 106.500

0.000

207-00205  
 

3,658.000

CY  

5.60000 596.40106.500

0.00

0105 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

63.000

EACH

10.00000 0.000.000

0.00

0110 *SILT FENCE 0.000

975.000

208-00020  
 

1,012.000

LF  

1.10000 1,072.50975.000

1,072.50
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PCN: 13831-BID    ESTIMATE RUN 02/25/2003

PROJECT: IM 0761-184                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STORM DRAIN INLET PROTECTION 0.000

1.000

208-00050  
 

9.000

EACH

175.00000 175.001.000

175.00

0120 *STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

2.000

EACH

650.00000 0.000.000

0.00

0125 *SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00110  
 

6.000

CY  

18.00000 0.000.000

0.00

0130 *EROSION CONTROL SUPERVISOR 0.100

0.050

208-00200  
 

1.000

L S 

3,000.00000 450.000.150

150.00

0135 TEMPORARY BERMS 0.000

0.000

208-00300  
 

0.000

LF  

1.00000 0.000.000

0.00

0140 *RESET LIGHT STANDARD 0.000

0.500

210-00750  
 

6.000

EACH

1,593.88000 796.940.500

796.94

0145 RESET GUARDRAIL TYPE 4 0.000

1,000.000

210-01140  
 

1,694.000

LF  

5.00000 5,000.001,000.000

5,000.00

0150 MODIFY MANHOLE 0.000

0.000

210-04015  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0155 MODIFY INLET 0.000

0.000

210-04020  
 

2.000

EACH

1,000.00000 0.000.000

0.00

0160 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

15.270

ACRE

461.25000 0.000.000

0.00

0165 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

15.270

ACRE

512.50000 0.000.000

0.00
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PCN: 13831-BID    ESTIMATE RUN 02/25/2003

PROJECT: IM 0761-184                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,920.000

LB  

2.05000 0.000.000

0.00

0175 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

103.000

216-00041  
 

1,063.000

SY  

1.54000 158.62103.000

158.62

0180 *AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

18,043.000

CY  

13.40000 0.000.000

0.00

0185 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

337.950

TON 

105.00000 0.000.000

0.00

0190 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 3,057.220

5,412.340

403-33841  
 

8,578.250

TON 

40.00000 338,782.408,469.560

216,493.60

0195 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

3,141.280

TON 

50.25000 0.000.000

0.00

0200 PORTLAND CEMENT CONCRETE PAVEMENT 5 YEAR WARRANTY 0.000

0.000

412-00101  
 

92,389.000

SY  

0.75000 0.000.000

0.00

0205 *WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT (12 1/2 
INCH) 

0.000

0.000

412-00125  
 

92,389.000

SY  

27.25000 0.000.000

0.00

0210 CONCRETE PAVEMENT (12 1/2 INCH) (FAST TRACK) 0.000

0.000

412-01252  
 

2,986.000

SY  

30.80000 0.000.000

0.00

0215 GEOTEXTILE (EROSION CONTROL) (CLASS B) 0.000

103.000

420-00101  
 

109.000

SY  

3.00000 309.00103.000

309.00

0220 *DRILLED CAISSON (42 INCH) 0.000

0.000

503-00042  
 

67.000

LF  

256.25000 0.000.000

0.00
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PCN: 13831-BID    ESTIMATE RUN 02/25/2003

PROJECT: IM 0761-184                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01185  
 

515.000

LF  

37.94000 0.000.000

0.00

0230 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01245  
 

275.000

LF  

47.18000 0.000.000

0.00

0235 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

0.000

0.000

603-02185  
 

80.000

LF  

52.27000 0.000.000

0.00

0240 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000

0.000

603-02245  
 

157.000

LF  

64.22000 0.000.000

0.00

0245 24 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05024  
 

2.000

EACH

440.00000 0.000.000

0.00

0250 *INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

2.000

EACH

2,500.00000 0.000.000

0.00

0255 *VANE GRATE INLET (DOUBLE) (5 FOOT) 0.000

0.000

604-26005  
 

6.000

EACH

3,000.00000 0.000.000

0.00

0260 MANHOLE SLAB BASE (5 FOOT) 0.000

0.000

604-30005  
 

2.000

EACH

3,000.00000 0.000.000

0.00

0265 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

612.000

LF  

13.33000 0.000.000

0.00

0270 GUARDRAIL TYPE 7 (STYLE CA) 0.000

0.000

606-00710  
 

527.000

LF  

30.21000 0.000.000

0.00

0275 GUARDRAIL TYPE 7 (STYLE CC) 0.000

0.000

606-00720  
 

14,519.000

LF  

24.20000 0.000.000

0.00
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PCN: 13831-BID    ESTIMATE RUN 02/25/2003

PROJECT: IM 0761-184                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 GUARDRAIL TYPE 7 (STYLE CE) 0.000

0.000

606-00740  
 

0.000

LF  

38.16000 0.000.000

0.00

0285 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

6.000

EACH

814.88000 0.000.000

0.00

0290 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

10.000

EACH

1,219.75000 0.000.000

0.00

0295 FENCE (PLASTIC) 0.000

213.000

607-11525  
 

428.000

LF  

3.00000 639.00213.000

639.00

0300 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

34.000

EACH

17.43000 0.000.000

0.00

0305 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

23.000

EACH

20.50000 0.000.000

0.00

0310 *DELINEATOR (TYPE II) (BARRIER) 0.000

0.000

612-00022  
 

78.000

EACH

20.50000 0.000.000

0.00

0315 *DELINEATOR (TYPE III) (BARRIER) 0.000

0.000

612-00023  
 

0.000

EACH

22.55000 0.000.000

0.00

0320 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

10,112.000

LF  

5.13000 0.000.000

0.00

0325 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

202.000

LF  

13.84000 0.000.000

0.00

0330 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

2.000

EACH

257.28000 0.000.000

0.00
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PCN: 13831-BID    ESTIMATE RUN 02/25/2003

PROJECT: IM 0761-184                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

12,106.28000 0.000.000

0.00

0340 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

0.000

613-70250  
 

13.000

EACH

798.48000 0.000.000

0.00

0345 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

251.000

SF  

4.75000 0.000.000

0.00

0350 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

406.000

SF  

20.50000 0.000.000

0.00

0355 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

1,115.000

SF  

20.50000 0.000.000

0.00

0360 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

42.000

LF  

9.23000 0.000.000

0.00

0365 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

0.000

0.000

614-01582  
 

514.000

LF  

29.73000 0.000.000

0.00

0370 *MONOTUBE OVERHEAD SIGN CANTILEVER (16 INCH DIAMETER) 0.000

0.000

614-31600  
 

3.000

EACH

16,088.40000 0.000.000

0.00

0375 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

37.000

EACH

906.10000 0.000.000

0.00

0380 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

0.000

614-70560  
 

9.000

EACH

1,491.38000 0.000.000

0.00

0385 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

320.000

LF  

6.15000 0.000.000

0.00
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PCN: 13831-BID    ESTIMATE RUN 02/25/2003

PROJECT: IM 0761-184                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

614-72886  
 

11.000

EACH

5,725.65000 0.000.000

0.00

0395 *IMPACT ATTENUATOR (QUADGUARD) 0.000

0.000

614-85115  
 

0.000

EACH

28,187.50000 0.000.000

0.00

0400 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 0.000

13.000

614-85362  
 

13.000

EACH

4,213.78000 54,779.1413.000

54,779.14

0405 *CONTROLLER (TYPE 170E-HC11) 0.000

0.000

614-86246  
 

3.000

EACH

20,584.05000 0.000.000

0.00

0410 *TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

614-86715  
 

1.000

EACH

687.78000 0.000.000

0.00

0415 *WEIGH IN MOTION STATION (TYPE 2) 0.000

0.000

614-86732  
 

1.000

EACH

13,172.28000 0.000.000

0.00

0420 *OPTICAL TRANSCEIVER 0.000

0.000

614-87020  
 

3.000

EACH

3,122.15000 0.000.000

0.00

0425 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 0.000

0.000

614-87406  
 

1,625.000

LF  

2.56000 0.000.000

0.00

0430 *CONSTRUCTION SURVEYING 0.090

0.000

625-00000  
 

1.000

L S 

35,000.00000 3,150.000.090

0.00

0435 *MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

162,870.00000 81,435.000.500

81,435.00

0440 PUBLIC INFORMATION SERVICES 0.250

0.000

626-01000  
 

1.000

L S 

2,000.00000 500.000.250

0.00
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PCN: 13831-BID    ESTIMATE RUN 02/25/2003

PROJECT: IM 0761-184                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

0.000

SF  

1.85000 0.000.000

0.00

0450 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

378.000

GAL 

82.00000 0.000.000

0.00

0455 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

81.000

627-00012  
 

933.000

GAL 

35.88000 2,906.2881.000

2,906.28

0460 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

67.000

SF  

9.23000 0.000.000

0.00

0465 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

4,532.000

SF  

9.23000 0.000.000

0.00

0470 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

485.000

SF  

16.40000 0.000.000

0.00

0475 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

812.000

SF  

8.20000 0.000.000

0.00

0480 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

2.000

EACH

307.50000 0.000.000

0.00

0485 *FLAGGING 81.500

277.000

630-00000  
 

5,108.000

HOUR

19.99000 7,166.42358.500

5,537.23

0490 *TRAFFIC CONTROL INSPECTION 12.000

20.000

630-00007  
 

201.000

DAY 

92.25000 2,952.0032.000

1,845.00

0495 *TRAFFIC CONTROL MANAGEMENT 8.000

15.000

630-00012  
 

233.000

DAY 

384.38000 8,840.7423.000

5,765.70
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PCN: 13831-BID    ESTIMATE RUN 02/25/2003

PROJECT: IM 0761-184                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *FLASHING BEACON (PORTABLE) 2.000

1.000

630-80001  
 

8.000

EACH

1,025.00000 3,075.003.000

1,025.00

0505 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.500

630-80336  
 

8.000

EACH

256.25000 128.130.500

128.13

0510 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000

4.500

630-80341  
 

33.000

EACH

71.75000 394.635.500

322.88

0515 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 15.500

16.500

630-80342  
 

74.000

EACH

102.50000 3,280.0032.000

1,691.25

0520 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

6.000

630-80343  
 

20.000

EACH

112.75000 1,127.5010.000

676.50

0525 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 100.000

0.000

630-80344  
 

673.000

SF  

18.45000 1,845.00100.000

0.00

0530 *PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

4.000

EACH

8,712.50000 8,712.501.000

0.00

0535 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

0.500

630-80358  
 

4.000

EACH

2,050.00000 3,075.001.500

1,025.00

0540 *DRUM CHANNELIZING DEVICE 151.500

41.000

630-80360  
 

500.000

EACH

30.75000 5,919.38192.500

1,260.75

0545 CONCRETE BARRIER (TEMPORARY) 0.000

100.000

630-80370  
 

15,520.000

LF  

14.00000 1,400.00100.000

1,400.00

0550 *TRAFFIC CONE 0.000

135.000

630-80380  
 

312.000

EACH

10.25000 1,383.75135.000

1,383.75
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PCN: 13831-BID    ESTIMATE RUN 02/25/2003

PROJECT: IM 0761-184                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

0.000

DAY 

666.25000 0.000.000

0.00

0560 IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

1.000

EACH

4,000.00000 0.000.000

0.00

0565 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0570 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

97,410.140

F A 

1.00000 0.000.000

0.00

0575 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0580 F/A OJT PILOT 0.000

319.200

700-70022  
 

6,297.600

F A 

1.00000 319.20319.200

319.20

0585 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0590 F/A ROADWAY SMOOTHNESS 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0595 F/A OBTAIN TELEPHONE SERVICE FROM QWEST 0.000

0.000

700-70070  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0600 F/A OBTAIN POWER FROM XCEL ENERGY 0.000

0.000

700-70074  
 

3,000.000

F A 

1.00000 0.000.000

0.00

0690 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT FOR OVERWEIGHT 
LOADS

-140.000

-460.000

900-00006  
 

-880.000

DOL 

1.00000 -600.00-600.000

-460.00
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PCN: 13831-BID    ESTIMATE RUN 02/25/2003

PROJECT: IM 0761-184                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0705 PROOF ROLLING MCR 101 - LINE ITEM 2 0.000

0.000

203-01100  
 

17.000

HOUR

95.00000 0.000.000

0.00

0710 EMB MATL (CIP) CMO 001 - RAMP D ACCEL. LANE & FRONTAGE
ROAD IMPROVEMENTS

0.000

0.000

203-00060  
 

1,730.000

CY  

12.96000 0.000.000

0.00

0815 UNIFORMED TRAF CTRL PRICE ADJUSTMENT FOR UTC 0.000

0.000

630-00003  
 

-6.000

HOUR

45.00000 0.000.000

0.00

0820 REM OVERHEAD SIGN STR CMO 003 - EXTENSION OF PROJECT 
TERMINI AND CONCRETE PAVEMENT

0.000

0.000

202-00805  
 

1.000

EACH

4,000.00000 0.000.000

0.00

0825 EMB MATL (CIP) CMO 003 - EXTENSION OF PROJECT TERMINI 
AND CONCRETE PAVEMENT

0.000

0.000

203-00060  
 

2,800.000

CY  

12.96000 0.000.000

0.00

0830 EROSION CONTROL SUPERVISOR CMO 003 - EXTENSION OF 
PROJECT TERMINI AND CONCRETE PAVEMENT

0.000

0.000

208-00200  
 

1.000

L S 

975.00000 0.000.000

0.00

0835 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT CMO 003 - 
EXTENSION OF PROJECT TERMINI AND CONCRETE PAVEMENT

0.000

0.000

250-00010  
 

1.000

L S 

4,621.00000 0.000.000

0.00

0840 *HEALTH AND SAFETY OFFICER CMO 003 - EXTENSION OF 
PROJECT TERMINI AND CONCRETE PAVEMENT

0.000

0.000

250-00110  
 

3.000

HOUR

100.00000 0.000.000

0.00

0845 HBP (GR S) (100) (PG 64-22) CMO 003 - EXTENSION OF 
PROJECT TERMINI AND CONCRETE PAVEMENT

0.000

0.000

403-33841  
 

1,476.960

TON 

45.00000 0.000.000

0.00

0850 DRILLED CAISSON (48 IN) CMO 003 - EXTENSION OF PROJECT
TERMINI AND CONCRETE PAVEMENT

0.000

0.000

503-00048  
 

44.000

LF  

500.00000 0.000.000

0.00

0855 18 IN RCES CMO 003 - EXTENSION OF PROJECT TERMINI AND 
CONCRETE PAVEMENT

0.000

0.000

603-05018  
 

1.000

EACH

500.00000 0.000.000

0.00
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PCN: 13831-BID    ESTIMATE RUN 02/25/2003

PROJECT: IM 0761-184                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0860 GDRAIL TY 7 (SPEC) CMO 003 - EXTENSION OF PROJECT 
TERMINI AND CONCRETE PAVEMENT

0.000

0.000

606-00705  
 

660.000

LF  

24.44000 0.000.000

0.00

0865 WIRING CMO 003 - EXTENSION OF PROJECT TERMINI AND 
CONCRETE PAVEMENT

0.000

0.000

613-10000  
 

1.000

L S 

3,250.00000 0.000.000

0.00

0870 MONOTUBE OVERHEAD SIGN CANT (24 IN DIA) CMO 003 - 
EXTENSION OF PROJECT TERMINI AND CONCRETE PAVEMENT

0.000

0.000

614-32400  
 

2.000

EACH

27,885.00000 0.000.000

0.00

0875 CONST SURVEYING CMO 003 - EXTENSION OF PROJECT TERMINI
AND CONCRETE PAVEMENT

0.000

0.000

625-00000  
 

1.000

L S 

8,390.00000 0.000.000

0.00

0880 MOBILIZATION CMO 003 - EXTENSION OF PROJECT TERMINI 
AND CONCRETE PAVEMENT

0.000

0.000

626-00000  
 

1.000

L S 

36,158.22000 0.000.000

0.00

0885 *F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT CMO 003 
- EXTENSION OF PROJECT TERMINI AND CONCRETE PAVEMENT

0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0890 ADDED ITEM (LUMP SUM)/ EXTENDED OVERHEAD - TRAFFIC 
CONTROL DEVICES

0.000

0.000

900-00014  
 

1.000

L S 

47,561.00000 0.000.000

0.00

0895 ADDED ITEM (LUMP SUM)/ EXTENDED OVERHEAD - FIELD 
OFFICE

0.000

0.000

900-00014  
 

1.000

L S 

4,115.55000 0.000.000

0.00

0900 CONST SURVEYING (HOUR) CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

30.000

HOUR

100.00000 0.000.000

0.00

0905 STR BKFL (FLOW-FILL) MCR 101 - LINE ITEM 5 0.000

0.000

206-00065  
 

7.000

CY  

66.08000 0.000.000

0.00

0910 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT - VIOLATION OF 
WORKING TIME LIMITATIONS

0.000

0.000

900-00006  
 

-16,650.000

DOL 

1.00000 0.000.000

0.00
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PCN: 13831-BID    ESTIMATE RUN 02/25/2003

PROJECT: IM 0761-184                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0915 ADDED ITEM (DAY)/ PRICE ADJUSTMENT FOR FAILURE TO 
PERFORM EROSION CONTROL

0.000

0.000

900-00005  
 

0.000

DAY 

500.00000 0.000.000

0.00

0920 ADDED ITEM (HOUR)/ DISINCENTIVE FOR FAILURE TO OPEN 
RAMPS

0.000

0.000

900-00010  
 

-59.000

HOUR

50.00000 0.000.000

0.00

0925 F/A END ANCHORAGE TYPE 3D 0.000

0.000

700-70034  
 

1,500.000

F A 

1.00000 0.000.000

0.00

0930 F/A WIRING 0.000

0.000

700-70035  
 

3,000.000

F A 

1.00000 0.000.000

0.00

0935 F/A MONOTUBE OVERHEAD SIGN CANTILEVER (18") 0.000

0.000

700-70035  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0945 F/A DRAINAGE IMPROVEMENT ADDITIONAL DITCH WORK TO 
COMPENSATE FOR REM. DRAINAGE PIPES

0.000

0.000

700-70530  
 

40,166.000

F A 

1.00000 0.000.000

0.00

CAT 554,562.19394,666.236,237,001.99CURRENT AMT0200 $ $ $

CAT NO0300 E-17-KS 

0615 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

3,611.000

SY  

3.20000 0.000.000

0.00

0620 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

510.000

LF  

15.38000 0.000.000

0.00

0625 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

1.000

L S 

12,300.00000 0.000.000

0.00

0630 *REMOVAL OF EXPANSION DEVICE 0.000

0.000

202-00504  
 

176.000

LF  

82.00000 0.000.000

0.00
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PCN: 13831-BID    ESTIMATE RUN 02/25/2003

PROJECT: IM 0761-184                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:18

CUMULATIVE
AMOUNT

CAT NO0300 E-17-KS 

0635 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

583.790

TON 

50.25000 0.000.000

0.00

0640 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

411.000

SY  

10.27000 0.000.000

0.00

0645 *CONCRETE SEALER (CALCIUM NITRITE) 0.000

0.000

515-00410  
 

0.000

SY  

8.77000 0.000.000

0.00

0650 *BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

180.000

LF  

155.82000 0.000.000

0.00

0650 MATERIAL ALLOWANCE EXPANSION MATERIAL 0.000

0.000LF  

131.00000 0.000.000

0.00

0655 *ELASTOMERIC CONCRETE END DAM 0.000

0.000

518-02010  
 

40.000

CF  

316.21000 0.000.000

0.00

0660 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

4.000

EACH

814.88000 0.000.000

0.00

0665 *BRIDGE RAIL TYPE 7 (SPECIAL) 0.000

0.000

606-10705  
 

552.000

LF  

70.00000 0.000.000

0.00

0670 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

584.000

LF  

8.20000 0.000.000

0.00

0715 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE CMO 002 - 
GIRDER REPLACEMENT ON STR. E-17-KS

0.000

0.000

202-00495  
 

1.000

L S 

59,332.00000 0.000.000

0.00

0720 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT CMO 002 - 
GIRDER REPLACEMENT ON STR. E-17-KS

0.000

0.000

250-00010  
 

1.000

L S 

4,000.00000 0.000.000

0.00
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PCN: 13831-BID    ESTIMATE RUN 02/25/2003

PROJECT: IM 0761-184                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:18

CUMULATIVE
AMOUNT

CAT NO0300 E-17-KS 

0725 *MONITORING TECHNICIAN CMO 002 - GIRDER REPLACEMENT ON
STR. E-17-KS

0.000

0.000

250-00050  
 

0.000

HOUR

42.00000 0.000.000

0.00

0730 *HEALTH AND SAFETY OFFICER CMO 002 - GIRDER 
REPLACEMENT ON STR. E-17-KS

0.000

0.000

250-00110  
 

0.000

HOUR

73.00000 0.000.000

0.00

0735 *STRUCTURAL STEEL CMO 002 - GIRDER REPLACEMENT ON STR.
E-17-KS

0.000

0.000

509-00000  
 

50,313.000

LB  

1.86000 0.000.000

0.00

0740 *CONCRETE CLASS D (BRIDGE) CMO 002 - GIRDER 
REPLACEMENT ON STR. E-17-KS

0.000

0.000

601-03040  
 

38.000

CY  

593.00000 0.000.000

0.00

0745 *REINFORCING STEEL (EPOXY COATED) CMO 002 - GIRDER 
REPLACEMENT ON STR. E-17-KS

0.000

0.000

602-00020  
 

10,941.000

LB  

0.70000 0.000.000

0.00

0750 SIGN PANEL (CL III) CMO 002 - GIRDER REPLACEMENT ON 
STR. E-17-KS

0.000

0.000

614-00013  
 

0.000

SF  

20.50000 0.000.000

0.00

0755 *PRESTRESSED CONCRETE SLAB (DEPTH LESS THAN 6 INCHES) 
CMO 002 - GIRDER REPLACEMENT ON STR. E-17-KS

0.000

0.000

618-06032  
 

1,386.000

SF  

9.01000 0.000.000

0.00

0760 CONST SURVEYING CMO 002 - GIRDER REPLACEMENT ON STR. 
E-17-KS

0.000

0.000

625-00000  
 

1.000

L S 

1,650.00000 0.000.000

0.00

0765 *MOBILIZATION CMO 002 - GIRDER REPLACEMENT ON STR. 
E-17-KS

0.000

0.000

626-00000  
 

1.000

L S 

76,422.15000 0.000.000

0.00

0770 EPOXY PVMT MKG CMO 002 - GIRDER REPLACEMENT ON STR. 
E-17-KS

0.000

0.000

627-00005  
 

0.000

GAL 

82.00000 0.000.000

0.00

0775 FLAGGING CMO 002 - GIRDER REPLACEMENT ON STR. E-17-KS 0.000

0.000

630-00000  
 

400.000

HOUR

19.99000 0.000.000

0.00
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PCN: 13831-BID    ESTIMATE RUN 02/25/2003

PROJECT: IM 0761-184                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:18

CUMULATIVE
AMOUNT

CAT NO0300 E-17-KS 

0780 TRAF CTRL MGMT CMO 002 - GIRDER REPLACEMENT ON STR. 
E-17-KS

0.000

0.000

630-00012  
 

15.000

DAY 

384.38000 0.000.000

0.00

0785 CONST TRAF SIGN (A) CMO 002 - GIRDER REPLACEMENT ON 
STR. E-17-KS

0.000

0.000

630-80341  
 

0.000

EACH

71.75000 0.000.000

0.00

0790 CONST TRAF SIGN (B) CMO 002 - GIRDER REPLACEMENT ON 
STR. E-17-KS

0.000

0.000

630-80342  
 

15.000

EACH

102.50000 0.000.000

0.00

0795 CONST TRAF SIGN (C) CMO 002 - GIRDER REPLACEMENT ON 
STR. E-17-KS

0.000

0.000

630-80343  
 

0.000

EACH

112.75000 0.000.000

0.00

0800 *CONCRETE BARRIER (TEMPORARY) CMO 002 - GIRDER 
REPLACEMENT ON STR. E-17-KS

0.000

0.000

630-80370  
 

305.000

LF  

25.95000 0.000.000

0.00

0805 *F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT CMO 002 
- GIRDER REPLACEMENT ON STR. E-17-KS

0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0810 ADDED ITEM (LUMP SUM)/ CMO 002 - GIRDER REPLACEMENT ON
STR. E-17-KS

0.000

0.000

900-00014  
 

1.000

L S 

1,543.33000 0.000.000

0.00

0940 ADDED ITEM (LUMP SUM)/ CMO 005 - ADDITIONAL COSTS FOR 
GIRDER REPLACEMENT

0.000

0.000

900-00014  
 

1.000

L S 

28,394.18000 0.000.000

0.00

CAT 0.000.00497,890.09CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0675 FIELD OFFICE (CLASS 2) 0.500

0.500

620-00002  
 

1.000

EACH

15,500.00000 15,500.001.000

7,750.00

0680 FIELD LABORATORY (CLASS 2) 0.000

0.750

620-00012  
 

1.000

EACH

7,650.00000 5,737.500.750

5,737.50
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PCN: 13831-BID    ESTIMATE RUN 02/25/2003

PROJECT: IM 0761-184                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:21:18

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0685 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0695 F/A CELL PHONE SERV F/A - PROVIDE CELL PHONE SERVICE 0.000

0.000

700-70222  
 

750.000

F A 

1.00000 0.000.000

0.00

0700 F/A COMMUNICATION LINES F/A - FIELD COMMUNICATIONS 0.000

0.000

700-70230  
 

500.000

F A 

1.00000 0.000.000

0.00

CAT 22,237.5013,487.5025,400.00CURRENT AMT0400 $ $ $

$ 576,799.69408,153.73$6,760,292.08$CURRENT AMTPROJECT TOTAL


